Construction Time Determination Schedule POLK COUNTY OFF-SYSTEM BRIDGE Page 1
Texas Department of Transportation, Lufkin District
Kelly Rd at Bluff Creek
CSJ: 0911-04-089

2022 2023 2024
A [ May [ Jun | Aug [ se Ot [ Nov [ De Jn [ Feb [ Mar A | May | Jun_[ | Ag [ sep Oct [ Nov [ Dec Jan Feb
POLK COUNTY BRIDGE E v 31-Mar-23,POLK COUNTY BRIDGE
" POLK COUNTY BRIDGE REPLACEMENT - M 05-0ct22 v ¥ 05-0ct:22, POLK COUNTYBRIDGE REPLACEMENT
PROJECTLETTING C 0 04-May22* Q_PROJECTLETTING, 04-May-22"
[ "4 || noTicE To PROCEED 0 05Jul22* L ~> NOTICE TO PROCEED, 05-Jl-22*
5 || BEAMFABRICATON 90 06-ul22 | 05-Oct22
E‘ L|; 31-Mar-23, CONSTRUCTION TIME (WORKING DAYS)
7 0911-04-089 - KELLY ROAD AT BLUF F CREEK 52 v 31-Mar-23,0911-04-089 - KELLYROAD AT BLUFF CREEK
8 || INSTALLTCPDETOUR 1LSDAY s - |
[ 79 || CLOSE ROADBEGIN CONSTRUCTION 0 18-0ct22 CLOSE ROADBEGIN CONSTRUCTION, 18-Oct22
0 || NSTALLSWP3 1LSDAY 1Ls 1 180ct22 | 18-Oct22
1 || PREPROW 2STADAY ~ 375STA 2 190ct22  20-0ct22
2 || REMOVE EXISTBRIDGE SEADAY 1EA 2 21.0ct22 | 24-0ct22 E
[ 13 || ExcavaTion 500CYDAY  190CY 1 2500t22 | 25-0ct22 f
4 || EMBANKMENT 500CYDAY  595CY 2 250ct22  26-0ct22
5 || PLACE SRB & TEMPSEEDING 2000SYDAY  1265SY 1 270ct22 | 27-Oct22
[ 16 || CONSTRUCT DRILLED SHAFTS +7 DAYS CURE 30LFDAY 300LF 10 280ct22  10-Nov22 -_L
[ 17 | CONSTRUCTABUTMENTS & WINGWALLS +7 DAYSCURE | 2 EADAY 2EA 10 30Nov-22  04-Jan23 —q_L
8 || CEMENTSTABILIZED BACKFILL 45CYDAY  81CY 2 16Jan23  17-an23 LL
9 || PLACE STONERPRAP 150CYDAY  304CY 2 30423 31Jan23
[ 20 || NSTALL CONCRETE BEAMS 6 EADAY 4EA 1 O1Feb23  O1-Feb23
1 || POUR BRIDGE DECK +7 DAYS CURE 250SFDAY 1950 SF 8  21Feb23  02Ma-23
2 || PLACE FLEXBASE 400SYDAY  775SY 2 09Mar23  10-Ma-23
[ 23 || INSTALLT631LS, MBGF, SGT, & DAT 75LFDAY 325LF 5  13Ma23  29-Ma-23
[ 24 || NSTALL OBJECTMARKERS & DELINEATORS 1LSDAY 1Ls 1 29Mar23  20-Mar-23 I ]
5 || OPEN ROADEND CONSTRUCTION 0 29-Mar-23 OPEN ROAD/END CONSTRUGTION,
6 || SEEDNG 2000SYDAY  1265SY 1 30Mar23  30-Mar-23
[ 27 || REMOVE SWP3FINAL CLEANUP 1LSDAY 1Ls 1 31Mar23 | 31-Mar-23 d

/
H

Project Letting: 04-May-2022 Civil Consulting Group, PLLC for TxDOT Lufkin District (/_{‘LMO? - Cp,,—@g@
Construction Start Date: 17-Oct-2022 Based on: LFK Standard Workweek February 24, 2022
Construction End Date: 31-Mar-2023 Total Working Days: 52

Total Barricade Months: 6




